

2017-03-20 Container Service Scrum

Target: CS early March 2017

This sprint is intended to end 2017.03.23

Status / Tasks

Flavin

- CS-130,131 about to complete
- Next items: CS-132, 134-138
- CS-117 Add wrapper field to CommandEventMapping: Need to confer with Matt

Mark

- Away: Holiday
- Need followup with Flavin to stage Thursday demo
- Will be out Wednesday

Matt

- Away

Rick

- Away: XNAT-Core

Will

- Away: Spring Break
- Completed demo item and passed off to Mark before end of 2017.03.17
- No open items